month	June			July				Aug				Sept		Community Engagement Events					
week beginning	13th	20th	27th	4th	11th	18th	25th	1st	8th	15th	22nd	29th	5th	sat 10th	Mon 12th	Tues 13th	Wed 14th	Thurs 15th	Fri 16th	Sat 17th
CL days	1	3	3-1 (NFDC)		3	3	3	3				3	3	3						
TASK NAME																				
NFDC Strategy launch and consultation																				
NFNPA Strategy Launch and consultation																				
JULY AWARENESS LAUNCH																				
Website launch stage 1																				
populate the website with general info text																				
eg NFDC LP review/N Plan/area																				
get stylised parish map																				
Press release																				
saying NFDC now, N Plan September ??																				
include N Plan position re NFDC - not local level																				
SEPTEMBER COMMUNITY ENGAGEMENT 1														Mem C		Barton		bashley	Ashley	
4 Public events wk Sat 10 Sept/ display/talk/leaflet																				
displays in schools/supermarket/Dr/care home																				
Press release																				
press advert																				
social media																				
posters																				
Website Stage 2 Sept																				
Common base information to adapt above																				
awareness N Plan NF/NP Strategy																				
issues/evidence base on NM																				
housing: options for N Plan																				
employment/economy																				
traffic/roads																				
schools																				
health																				
env/open space																				
Town centre and traffic																				
present existing policies - what needs changing?																				
design feedback capture for each type engagement																				
what's good/bad about New Milton																				
wish list- vision and objectives																				
what should N Plan cover																				
housing - indicate preferences for options																				
housing start shaping policy																				